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ECKERSLEY-HALL BUILDING COMMITTEE 

MIDDLETOWN SENIOR/COMMUNITY CENTER 

61 DURANT TERRACE 

9:00 AM 
 

Members Present: Joe Samolis, Trevor Davis, Ed Dypa, Annabelle Malone, Ed Monarca, 

Phil Pessina, Larry Riley, Bill Wasch 

Members Absent: Augie DeFrance IV, Ryan Kennedy 

Others Present: Beth Lapin (staff); Steve June, Chris Nardi (SP+A); Joe Aresco 

(MA&M); Ann Gregg, Deb Stanley (Recreation/Community) 

  

1.0 OPEN MEETING 

Chair Joe Samolis opened the Eckersley Hall Building Committee meeting at 9:00 AM at the 

Middletown Senior/Community Center.  

 

2.0 APPROVAL OF MINUTES 
Chair Samolis asked for approval of the September 8, 2014 minutes. Ed Monarca made the 

motion to accept, seconded by Ed Dypa. The vote to approve was unanimous.  

 

3.0 FINANCIAL REPORT 

FINANCIAL STATEMENT 

Beth presented the financial report from October. Expenses since the previous meeting included 

pre-approved payments to MA+M, SP+A, plus salary for secretary/assistant. Moved by Phil 

Pessina and seconded by Larry Riley, the financial report acceptance passed unanimously. 

 

BUDGET ITEMS 

Chair Samolis requested that the committee confirm an email poll vote to pay These Guys Install 

an extra $450 for six HDMI wall plates below TVs for laptop hookups. Moved by Ed Dypa and 

seconded by Larry Riley, the vote to confirm this payment was unanimous. 

 

Joe Samolis presented mock-ups of the entrance and way-finding signs. Ed Dypa made a motion 

to accept the proposal from Sign-o-rama for $1,217.72. Seconded Ed Monarca, the vote to 

approve was unanimous. 

 

The committee received an invoice dated 9/01/14 from SP+A two item in the current purchase 

order: $5,956 for the Construction Phase (8%), and  $1,875 for Construction Administration 

(15%) for a total of $7,831. Phil Pessina made the motion to accept, seconded by Larry Riley. 

The vote to approve payment was unanimous. 

 

Steve June presented an invoice from MA&M dated 9/30/14 for a total of $367,995.80, which 

included a broad range of work, including flooring, electrical, mechanical, site work, and 

stairwells. Phil Pessina made the motion to accept, seconded by Ed Monarca The vote to approve 

payment was unanimous. 
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4.0 PUBLIC COMMENTS 
There were no comments. Phil Pessina moved to close the public comment period. Seconded by 

Ed Dypa, the vote to approve was unanimous.  

   

5.0 NEW BUSINESS  
ARESCO CONSTRUCTION SCHEDULE AND UPDATE 

Joe Aresco reported that outside work was almost complete. Landscaping would be finished in a 

week or two. Upstairs was almost done; he expected a punch list in two weeks for outside and 

upper level. He said the lower level wasn’t as far along, as power hadn’t arrived until recently. 

This included fire suppression, starting up boiler and furnace, and testing the elevator. He said 

flooring would start later this week in dining room, then game room, and finally the office space. 

He expected to be at 95% by the end of Oct, with a punch list and cleaning. He thought he’d be 

out before Thanksgiving, with furniture in hopefully before that. 

 

SILVER/PETRUCELLI CONSTRUCTION ACTIVITY REPORT 

Steve June reported visiting every other week doing punch listing. Ed Dypa asked why the base 

and corner colors didn’t match. SP+A and MA+M will look into it and do a test patch, for 

committee members to drive by and vote by email. 

 

Steve presented three change orders: 

 RCO #31: additional sprinkler in art room: $1,546 

 RCO #32: side raid guards and hand railing: $10,665 

 RCO #33: kiln transformer: $4,012 

  

Phil Pessina made a motion, seconded by Larry Riley, to approve these three RCOs for a total of 

$16,223. The vote to approve was unanimous.  

 

IT NEEDS 

Joe Samolis said IT staff were still researching computers; he will send their recommendation by 

email to proceed. 

 

FEDERAL HISTORIC TAX CREDITS 

Joe Samolis reported the need to use a for-profit agency may have legal ramifications that would 

prevent applying for federal historic tax credits. This process must be completed before a 

certificate of occupancy. 

 

LEED STATUS 

Joe Aresco reported he was still working on LEED certification and things were still looking 

good. 

 

6.0 OTHER BUSINESS 

Annabelle Malone asked SP+A to verify that the cafeteria floor could support the piano. Trevor 

suggested its casters should be checked to protect the floor. If not, an electric keyboard should be 

purchased. 
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Annabelle also asked about the location of Laura’s office, in order to ensure privacy. Joe S said it 

was being assessed and needs would be met. 

 

7.0 ADJURNMENT 
Chair Samolis asked for a motion to adjourn. Made by Ed Dypa and seconded by Phil Pessina, 

the vote was unanimous and the meeting adjourned at 9:30 AM. 


